











	Nombre	Duracion	Inicio	Terminado	Predecesores
1		APP_INVENTORY_PC	55 days	23/08/22 08:00 AM	7/11/22 05:00 PM	
2		PLANEACION	9 days	23/08/22 08:00 AM	2/09/22 05:00 PM	
3		HACER CONTRATO	3 days	23/08/22 08:00 AM	25/08/22 05:00 PM	
4		FIRMAR CONTRATO	1 day	26/08/22 08:00 AM	26/08/22 05:00 PM	3
5		HACER ACTA INICIO	1 day	29/08/22 08:00 AM	29/08/22 05:00 PM	4
6		FIRMAR ACTA INICIO	1 day	30/08/22 08:00 AM	30/08/22 05:00 PM	5
7		CRONOGRAMA	3 days	31/08/22 08:00 AM	2/09/22 05:00 PM	6
8		ANALISIS	7 days	5/09/22 08:00 AM	13/09/22 05:00 PM	2
9		REQUERIMIENTOS	5 days	5/09/22 08:00 AM	9/09/22 05:00 PM	7
10		APROBAR REQUERIMIENTOS	1 day	13/09/22 08:00 AM	13/09/22 05:00 PM	9
11		DISEÑO	14 days	14/09/22 08:00 AM	3/10/22 05:00 PM	8
12		DIAGRAMA ACTIVIDAD	4 days	14/09/22 08:00 AM	19/09/22 05:00 PM	10
13		DIAGRAMA DE CLASES	4 days	20/09/22 08:00 AM	23/09/22 05:00 PM	12
14		DIAGRAMA DE SECUENCIAS	3 days	26/09/22 08:00 AM	28/09/22 05:00 PM	13
15		DISEÑO BASES DE DATOS	3 days	29/09/22 08:00 AM	3/10/22 05:00 PM	14
16		CONSTRUCCION	9 days	4/10/22 08:00 AM	14/10/22 05:00 PM	
17		PRUEBAS	2 days	4/10/22 08:00 AM	5/10/22 05:00 PM	15
18		IMPLEMENTACION	2 days	6/10/22 08:00 AM	7/10/22 05:00 PM	17
19		SEMANA DE RECESO	5 days	10/10/22 08:00 AM	14/10/22 05:00 PM	18
20		IMPLEMENTACION	16 days	17/10/22 08:00 AM	7/11/22 05:00 PM	16
21		PRUEBAS USUARIO FINAL	8 days	17/10/22 08:00 AM	26/10/22 05:00 PM	18
22		ENTREGA FINAL	8 days	27/10/22 08:00 AM	7/11/22 05:00 PM	21

Nombres del Recurso	22 ago 22					29 ago 22					5 sep 22					12 sep 22					19 sep 22					2																
	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L				
	▶																																									
CRISTIAN FELIPE MARIN BENAVIDES																																										
CRISTIAN FELIPE MARIN BENAVIDES[50%];ANDRES MACHUCA [50%]																																										
CRISTIAN FELIPE MARIN BENAVIDES																																										
CRISTIAN FELIPE MARIN BENAVIDES[50%];ANDRES MACHUCA [50%]																																										
CRISTIAN FELIPE MARIN BENAVIDES																																										
ANDRES MACHUCA [50%];CRISTIAN FELIPE MARIN BENAVIDES[50%]																																										
CRISTIAN FELIPE MARIN BENAVIDES																																										
CRISTIAN FELIPE MARIN BENAVIDES																																										
CRISTIAN FELIPE MARIN BENAVIDES																																										
CRISTIAN FELIPE MARIN BENAVIDES																																										
CRISTIAN FELIPE MARIN BENAVIDES																																										
ANDRES MACHUCA [50%];CRISTIAN FELIPE MARIN BENAVIDES[50%]																																										
ANDRES MACHUCA [50%];CRISTIAN FELIPE MARIN BENAVIDES[50%]																																										


6 sep 22					3 oct 22					10 oct 22					17 oct 22					24 oct 22					31 oct 22					7 nov 22					14 nov 22					21 nov 22					28																																					
M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D

MARIN BENAVIDES[50%]



E MARIN BENAVIDES

IAN FELIPE MARIN BENAVIDES



nov 22					5 dic 22							
M	M	J	V	S	D	L	M	M	J	V	S	D

[Empty cells for data entry]												
------------------------------	--	--	--	--	--	--	--	--	--	--	--	--

VIDES[50%]

[Empty cells for data entry]												
------------------------------	--	--	--	--	--	--	--	--	--	--	--	--